MINUTES OF MEETING OF THE BOARD OF COMMISSIONERS
of
JERICHO WATER DISTRICT

held at the office of the District in Syosset, Nassau County, New York, on the 4™ day of
September 2024, at 8:30 A.M.

Present: Commissioners Thomas A, Abbate
James Asmus
Patricia Beckerle

Attorneys Michael F. Ingham
Gregory W. Carman Jr.

Superintendent Peter F, Logan

Business Manager Kathleen Cannon

Asst. Business Manager Amanda Blum

Engineer(s) William D. Merklin

James Van Horn

Commissioner Abbate called the meeting to order at 8:30 a.m.
Monthly report of Engineer was read and ordered filed,

1. Well 20 & 21 AOP Treatment: Optimal testing of the AOP will be performed when
the GAC vessels are 100 percent filled with carbon and the motor starters have
been installed (Estimated November 2024). Ongoing work includes site work,
peroxide shelter, painting, sample lines and wiring equipment, The electrical
gear will ship on September 27%. Substantial Completion is anticipated early in
2025,

2. Well 22 Facility Improvements & AOP Treatment: D&B is working to close out the
East End Group contract. The Substantial Completion date for all contracts is May
26, 2028. The general contractor is working on the first-floor slab.

3. Kirby Lane AOP: The AOP facility is operational. Miscellaneous open work items
continue. Site restoration will follow, The new motor has been installed on Well
28.

4. Southwoods Road - New Well and Treatment Facility:

a. Well Construction Contract: Development continues.

b. Treatment Facility Contracts: Ongoing work includes interior piping,
connections and painting. Waiting for PSEG to set transformer for a new
electrical service. MCC is scheduled for March 2025.



5. PTAS at the Wheatley Rd. Site (Well 6 & 16): Wire to Water has indicated that the
ship date for the electrical equipment is October 8%, 2024. The generator is
capable of operating under full plant load, but inlet pressures are lower than
expected. Working with the generator manufacturer to identify cause and
solution.

6. Split Rock Tank Booster Station: Coating issues have been resolved. Tentative
shipping date is September 9%, Working with contractor to address site grading
issues adjacent to the transformer.

7. Syosset Tank Replacement: The one-year anniversary inspection has been
scheduled on September 14%, Contract close out will commence after the one-
year anniversary inspection and any associated repairs. Final paving, trench
drain, and hatch work remains to be completed (pending change order with
Landmark/Wargo to switch).

8. Pump Rehabilitation Projects:
- Well 18 & 19: Working on contract close out.
-  Well 26: Motor has been installed. Pump installation will be performed in
the fall. '
- Well 30: This work will be postponed until Well 3 work is completed.
- Well 3, 27 & Kirby Booster Pumps: Well 3 work is being expedited.

9. Convent Road Facility Architectural Improvements:

a. Architectural Contract: Waiting for windows prior to cotnpleting tile
installation and subsequent work. Evaluating potential contract
modification for upsizing of the electrical panel.

b. Barn Roof: Roof membrane has been installed. Working on facias and
gutters,

10. Water Service Gooseneck Replacement: D&B is finalizing public outreach
documents to address JWD comments. D&B is finalizing the inventory
spreadsheet. GIS map preparation is next. Water service replacement contract
doces will be updated to address pending NCDOH comments on a project for
another water supplier in hopes this will streamline the submittal process.

11.The Hunt Club Road Water Main Connection: JWD is coordinating with the
Meadow Brook Club for an easement to connect to Hunt Drive. D&B will proceed
with a markout and survey of the existing utility easement in 50 Jericho
Quadrangle to confirm that this adequate space for the proposed water main.

12. Juneau Pump Station Improvements: The permanent electrical equipment will be
installed late in September or early in October. JWD is coordinating with the
Contractor. Working with Bancker and security vendor to coordinate camera
installations.
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13.PFAS Treatment at Wells 18, 19 & 29: D&B addressed DOH comments on BODR, &
60 percent design has been submitted to JWD. D&B is advancing the 90 percent
design for submittal next week. Congressionally Directed Spending (CDS) grant
in the amount of $700,000 is pending approval.

14.Jericho Tank Rehabilitation: Waiting for NCDOH comments or approval. D&B has
prepared conformed contract documents.

18, GIS Improvements: D&B is working on creating new layers.

16. Wheatley Grading and Paving: Contract execution is underway. Contracts have
been signed. Preconstruction meeting is scheduled for today and notice to
proceed will be sent.

17. Exemption Reporting: NYSDOH has granted an exemption extension until April
251, 2028. Letters have been sent to request a correction for August 25, 2025.

18. Sugar Toms Road Water Main: D&B has submitted a proposal for the design and
construction services for the water main improvements on Sugar Toms Road.

Mr. Merklin then presented to the Commissioners a proposal from D&B Engineers
and Architects D.P.C. for engineering services for the design and permitting of water main
improvements to replace approximately 600 feet of 8-inch water main along Sugar Toms
Lane in East Norwich between Sunny Hill Drive and Oyster Bay Road (NYS Rte, 106). The
work also includes the abandonment of the existing mains, connections to existing mains
and new hydrants as required to meet regulatory criteria. The not to exceed fee of the
project includes $12,000.00 for Markout, Survey and Base Mapping, $17,000.00 for Detailed
Design and Permitting, $7,000.00 for NYSDOT Permitting, $16,000.00 for Bidding and
Construction Services, and $6,000.00 for Part-Time Inspection Services for the total not to
exceed fee of $58,000,00. After discussion, and upon motion duly made and seconded it
Was

RESOLVED that the Commissioners approve D&B’s proposal for Sugar Toms Lane
Water Main Improvements in the not to exceed amount of $58,000.00 to be charged to
Capital Project Account No. H-8397-316-2300 Sugar Toms Water Main Improvements. It was

FURTHER RESOLVED, that the Commissioners approve a budget fransfer from
Capital Project Account No. H-8397-315-2300 Water Main Improvements to H-8397-316-
2300 Sugar Toms Water Main Improvements in the amount of $619,835.00.

VOTE AYES 3 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE
Commissioner Asmus AYE
Commissioner Beckerle AYE




19. Well 12 Grant: D&B is evaluating the water quality data as it relates to the grant
award.

20. PFAS Treatment at Wells 23 & 28: D&B is preparing a draft scope of work
documents and proposals for discussion with JWD.

21, LIU Post Distribution Mapping: D&B sent a draft proposal for review for assisfing
the District with mapping of JWD and LIU Post water mains.

Status of Proposed Development Projects — Engineers Report

1. Country Club Developers: D&B is working with the developer and their surveyor
to obtain an easement.

2. Cove Edge Road Property Owners: JWD sent the final memorandum to Cove
Edge.

3. National Grid Water Main Relocation: The contract has been ¢losed out.

4. Woodbury Hilla: D&B is addressing JWD comments priot to NCDOH submittal.
D&B prepared an updated construction cost estimate. Funds will be requested
from the developer prior to bidding.

Mr. Ingham reported that the District will be terminating their contract with UniFirst
for uniform services, and will be switching to Cintas. Mr. Ingham prepared the termination
letter will transmit it Certified Return Receipt once the District has received Cintas uniforms
on September 131, 2024.

Mr. Merklin then presented to the Commissioners the Preliminary Cost Opinion for
the Woodbury Hills Water Main Installation itemizing costs for the Water Main Layout in the
total amount of $419,740.00 (to be paid by the developer). Mr. Logan & Mr. Ingham
informed the Commissioners that they will begin to draft the Developer’s Agreement,
however, they are still awaiting D&B’s completion of the plans to submit for Nassau County
Board of Health approval on the project. Commissioner Abbate recused himself from all
discussions and decisions relating to the Woodbury Hills Development. After discussion,
and upon motion duly made and seconded, it was

RESOLVED, that the Commissioners approve the Preliminary Cost Opinion for the
Woodbury Hills Water Main Installation. in the total amount of $419,740.00 to be paid by the
developer.

VOTE AYES 2 NOES 0 ABSENTIONS 0

Commissioner Asmus AYE
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Commissioner Beckerle AYE

At 9:00 A.M., Commissioner Abbate suspended the regular meeting of the Board of
Commissioners and opened the public hearing to hear and consider comments on the New
York State Department of Health August 25, 2024 Exemption from the Maximum
Contaminant Levels for 1,4-dioxane. A public notice was placed in the Oyster Bay Guardian
on August 30%, 2024. It was further noted that the hearing notice was placed on the
District’s website and the District’s own sign board located just outside the main gate.

At 9:11 A.M., Commissioner Abbate noted that there were no speakers and closed
the hearing.

The Board accepted the recommendation of counsel Ingham to retain Sher Edling on
a contingency fee basis to proceed with litigation claim on behalf of the District principally
against Tyco entities for PPAS and PFOAs and passed the following resolution:

JERICHO WATER DISTRICT
CLASS ACTION SETTLEMENT RESOLUTION

WHEREZAS, in August 2020 the New York State Department of Health formally
adopted new Maximum Contaminant Levels ("MCLs”) for per- and polyfluoroalkyl
substances (“PFAS™)} at 10 parts per trillion; and

WHEREAS the Jericho Water District (“District”) is now required to install treatment
equipment on impacted water wells to remediate the PFAS in its raw water to achieve
compliance with these MCL regulations; and

WHEREAS the Court in the Aqueous Film-Forming Foam Multidistrict Litigation No.
2813 (“AFFF MDL") preliminarily approved a settlement class for claims against Defendant
TYCO FIRE PRODUCTS LP ("TYCO”) for certain water providers throughout the country, of
which, the District is a qualifying class member; and

WHEREAS, the District has, with the assistance of its counsel and its outside litigation
counsel, fully analyzed the proposed settlements and has addressed all relevant questions;
and

WHEREAS, the District, with the assistance of its counsel and outside litigation
counsel, has been informed of and has assessed the potential risks, benefits, pros, and cons
of participating in the TYCO settlement; and

Now therefore, be it RESOLVED that the District elects to participate in the class
action settlement reached through the AFFF MDL with Defendant TYCO; and be it

FURTHER RESOLVED, that the District authorizes its outside litigation counsel, Sher
Edling LLP, to take all action necessary to effectuate the District’s participation and receipt
of funds from the settlements, including but not limited to, working with the District to




confirm and gather additional information that may be needed through the claims process,
completion of claim. forms on behalf of the District, communicating with Class Counsel,
Defendants, and/or the Claims Administrator and Special Master, and all other necessary
communication, evaluation, and action through the settlement process.

VOTE AYES 3 NQES 0 ABSENTIONS 0
Commissioner Abbate AYE
Commissioner Asmus AYE

Commissioner Beckerle AYE

Miss Cannon informed the Commissioners that Maureen Data Systems (the District’s
IT contractor) forwarded an annual agreement for Microsoft Office 368 licensing. While the
District has been utilizing Office 365 services for several years, the annual agreement was a
niew process, Mr. Ingham reviewed the agreement and advised Miss Cannon that all was in
order for her to execute the agreement.

The Board of Commissioners went into executive session at 9:20 AM to discuss
pending potential litigation and personnel matters and re-entered at 9:36 AM and re-
entered with the following actions taken:

Monthly Report of the Superintendent was read and ordered filed.

Mr. Logan reported that all analysis of weils and bacteriological sampling for the
period of August 21, 2024 to September 3, 2024 had been completed and all were within
state and federal standards.

Mr. Logan informed the Commissioner of a water main break on Hoaglands Lane &
Foxbore Lane in Old Brookville on August 26, 2024 which the District repaired in-house.
The break affected a large part of the Glen Head area, and District staff were able to isolate
the break quickly to restore water. Mr. Logan informed the Commissioners that the owners
of 1 Foxboro Lane experienced water damage from the break, which Mr. Logan forwarded
to the District’s insurance company to resolve.

Mr. Logan informed the Commissioners that the District was having issues with the
VFD (Variable Frequency Drives) at Kirby Lane PTAS booster motor. Mr, Logan received
a quote from Lexington Technologies to replace the VFD under Requirements Contract No.
G2-24 Instrumentation and Controls in the amount of $25,684.60. Additionally, Mr. Logan
informed the Commissioners that the PLC (Programmable Logic Controller) at Well 9 and
14 also needed replacement. Mr. Logan received a quote from Lexington Technologies to
replace the PLC under Requirements Contract No. G2-24 Instrumentation and Controls in
the amount of $10,184.00. Miss Cannon informed the Commissioners that both projects
would require a blanket increase. After discussion the Commissioners authorized a blanket
increase of $25,000.00 to Blanket Purchase Order No. 24-00031. Ms. Cannon advised that



this project would deplete both the remaining funds on Purchase Order No. 24-00031 as
well as Operating Account No. A-8340-000-4650 Repairs to Wells & Distribution.

Mr. Logan then presented to the Commissioner Contract Modification No. 8 from
Construction Consultants LI, Inc. for Contract No. C17-22 in the amount of $4,526,80 for
labor and material to install the transformer pad. After discussion, and upon motion duly
made and seconded, it was

RESOLVED that the Commissioners approve Contract Modification No, 8 for Contract
No. C17-22 with Construction Consultants LI, Inc. for the total not to exceed amount of
$4,526.50 to be charged to the misc. work allowance line of the contract with no overall
increase to the cost of the project.

VOTE AYES 3 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE
Commissioner Asmus AYE
Commissioner Beckerle AYE

Mr. Logan informed the Commissioners that the District received a Summons and
Complaint for the alleged Well 33 accident that happened back in December of 2023, Mr.
Logan forwarded the Summons and Complaint to the District’s Insurance company.

Mzr. Logan informed the Commissioners that the District was awarded an additional
grant from PERMA (the District’s Workers Compensation Policy) for a monogrammed
indoor safety mat. After discussion, the Commissioners were delighted to hear of the news
of the grant award and pleased to expand the District’s safety program,

Miss Cannon then presented and reviewed with the Commissioners a Cash
Balance/Cash Deposit report as of August 30", 2024. After discussion, the report was
ordered filed.

Miss Cannon then presented and reviewed with the Commissioners a Purchase
Order by Expense Account Report listing all purchase orders issued between August 20,
2024 and August 30%, 2024 After discussion, the report was ordered filed.

Miss Cannon then requested authorization to fransfer $750,000.00 from the General
Fund Checking account fo the Investment account in order to maximize interest earnings.
After discussion, the Commissioners authorized Miss Cannon to make the bank transfer.

A discussion was held regarding Well No. 12 AOP Treatment project and the $5
Million NYS EFC BIL-EC grant awarded to the District in January. Mr. Merklin and Mr. Van
Horn requested more time to analyze sample results and requested to table the discussion
until the first board meeting in October. Miss Cannon then informed the Commissioners
that she was concerned about the required documentation the District was receiving from.



contractors for all NYS WIIA and BIL-EC grants. The Commissioners recommended that
she meet with D&B Engineering to review the process and report back to them.

Miss Cannon the presented to the Commissioners Contract Modification No. 1 from
A.C. Schultes, Inc, for Contract No. C15-22 Rehabilitation of Well Purp No. 18 for unutilized
items/quantities for the total net decrease of $15,798.18, thereby amending the contract
price from $163,682.79 to $147,884.64. After discussion, and upon motion duly made and
seconded, it was

RESOLVED, that the Commissioners approve Contract Modification No. 1 from A. C.
Schultes, Inc. for Contract No. C15-22 Rehabilitation of Well Pump No. 18 for a total net
decrease to the original contract price of $15,798.15.

VOTE AYES 3 NOES 0 ABSENTIONS 0]
Commissioner Abbate AYE
Commissioner Asmus AYE
Commissioner Beckerle AYE

Miss Cannon the presented to the Commissioners Contract Modification No. 1 from
A.C. Schultes, Inc. for Contract No. C16-22 Rehabilitation of Well Pump No. 19 for unutilized
items/quantities for the total net decrease of $18,687.45, thereby amending the contract
price from $148,489.59 to $129,802.14, After discussion, and upon motion duly made and
seconded, it was

RESOLVED, that the Commissioners approve Contract Modification No. 1 from A. C.
Schultes, Inc. for Contract No. C16-22 Rehabilitation of Well Pump No. 19 for a total net
decrease to the original contract price of $18,687.45.

VOTE AYES 3 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE
Commissioner Asiius AYE
Commissioner Beckerle AYE

Miss Cannon discussed the upcoming insurance renewal with the Board of
Commissioners.

Miss Cannon then informed the Commissioners that she received a letter from Ms.
Nicole Morton of Salerno Brokerage Corp., the District’s Insurance Broker, recommending
that the District renew insurance policies in the amount of $397,836.59 for the period of
September 1, 2024 through August 31, 2025. Miss Cannon discussed with the
Commissioners several ways the District could save on the upcoming renewal including
removing spousal liability and increasing the deductible from $10,000 to $25,000. These
changes would save the District approximately $18,000. After discussion, the



Commissioners approved the changes to the policy. Ms. Morton will also attend the
October 2M, 2024 meeting of the Board of Commissioners to discuss builder’s risk
insurance and excess liability insurance.

Miss Cannon then informed the Commissioners that Ms. Morton recommended the
District renew their General Liability, Property & Equipment, Automobile, Umbrella, Public
Officials & Employment Practices and Owners Protective Insurance with Munich Re
Specialty Insurance Company (reflecting the above changes) in the amount of $372,544.41
for the period of September 1, 2024 through August 31, 2025. Munich is the replacement
carrier for Zurich, as Zurich non-renewed as Zurich is exiting the Public Entity marketplace.
Ms. Morton indicated in her letter that the 2024 Insurance Market Place continues to be
extremely challenging and that reinsurers are dictating terms, conditions and rates. The
reinsurers have been more concerned with liability claims and costs to defend them, In
addition, the increase was expected due to the addition of assets of the District’s list of
insurable values and exposure changes. Ms. Morton recommended the District renew the
Cyber Liability/Cyber Extortion policy with Cowbell Insurance for an annual premium of
$8,507.00. Additionally, Ms. Morton recommended renewal of the Public Employee Blanket
Bond from Utica National Insurance for an annual premium of $1,055. After discussion, and
upon motion duly made and seconded, it was

RESOLVED that the District renew insurance coverage for the period of September
1, 2024 through August 31, 2025 with Munich Re Specialty Insurance company through
Salerno Brokerage Corp. in the amount of $372,544.41, Cyber Liability/Cyber Extortion
Policy from Cowbell Insurance in the amount of $8,507.00 and Public Employee Blanket
Bond in the amount of $1,055.00 from Utica National Insurance to be charged to Operating
Account No. A-8310-000-4300 Insurance.

VOTE AYES 3 NOES 0 ABSENTIONS 0
Commissioner Abbate AYFE
Commissioner Asmus AYE
Commissioner Beckerle AYE

Miss Canneon then discussed with the Commissioners a draft of the 2025 Calendar of
Board Meetings. After discussions, the Commissioners authorized Miss Cannon to finalize
the calendar for 2025.

Miss Cannon informed the Commissioners that she received notification from the
New York State Retirement System that employee, Debra Riccinto will be retiring from the
District as of November 12%, 2024 (last day on payroll will be November 111, 2024).

Miss Cannon informed the Commissioners that she received the following request to
waive a penalty:

1. Account No. 30201800-2 in the amount of $275.92.




After discussion, the Commissioners denied the recuest due to a prior penalty being
waived on the account on June 5%, 2024. The Commissioners requested Miss Cannon send
the consumer a letter advising them of their decision.

Miss Cannon then requested authorization for Ms. Blum to attend the NYS Office of
the Comptroller’s virtual Accounting Principles and Procedures class on October 8™ and
ot 2024 for a cost of $85.00. Additionally, Miss Cannon requested authorization for Jill
Galantini to attend the NYS Office of the Comptroller’s virtual Introduction to Governmental
Accounting class on November 20t & 215, 2024 and Accounting Principles and Procedures
class on December 11% and 12t for a total cost of $170.00. After discussion, the
Commissioners authorized Ms. Blum and Ms. Galantini to attend the the webinars.

Miss Cannon then informed the Commissioners that the New York State and Local
Retirement System released the employer contribution rates for 2028. The Jericho Water
District’s proposed 2025 budget included a 20% increase in NYS Retirement contributions.
The rates came in at an average of 19% increase across all tiers and are projected to be
under budget by approximately $30,000.

The pending agenda items list was read and filed.

The following claims were then audited and approved for payment: General Fund
#28738 to #28766, Construction Fund #2751 and Installation Fund #4200.

There being no further business, the meetinglwas, upon motion duly made and

seconded and adjourned. [
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