MINUTES OF MEETING OF THE BOARD OF COMMISSIONERS
of
JERICHO WATER DISTRICT

held at the office of the District in Syosset, Nassau County, New York, on the 17% day of
September 2025, at 8:30 A.M.

Present: Commissioners Thomas A. Abbate
James Asmus
Patricia Beckerle (absent)

Attorney Gregory W. Carman Jr.
Superintendent Peter F. Logan

Business Manager Kathleen Cannon

Asst. Business Manager Amanda Blum

Engineer(s) William D, Merklin (absent)

James Van Horn
Commissioner Abbate called the meeting to order at 8:30 a.m.
Minutes of the previous meeting(s) were read and approved unanimously.

Mr. Van Horn presented his Bi-monthly report from the engineers, and the report
was ordered filed.

1. Well 20 & 21 AOP Treatment: Punch list work is ongoing. New pump for Well 21
has been received by the Contractor and installed. No proposed contract
modifications at this time.

2. Well 22 Facility Improvements & AOP Treatment: JAE is on site performing the
diffusion well remediation work. Vibration monitoring has been installed at the
site, and alerts are being received by the Superintendent. The scheduled
completion date is October 14t Discussion regarding ongoing JAE delays and
claims. No proposed contract modifications at this time.

3. Kirby Lane AOP: MC and EC are performing punch list work and preparing for
contract close out. D&B is working with Attorney on GC close out. Proposed
contract modification for MC piping modifications. D&B requested the
Commissioners to approve the following contract modifications with Bensin for
work they performed due to delays or errors by the GC. D&B and Mr. Carman
are in discussions with the GC with regards to decreasing their coniract to cover
the cost associated with these contract modifications.

Mzx. Van Horn then presented to the Commissioners Contract Modification No. 24
from Bensin Contracting Inc. for Contract No. C6-21 1,4-Dioxane & PFOA Treatment at
Kirby Lane, Plumbing Construction for the replacement of the two (2) existing flow meter



transmitters and flood alarm float switch replacement in the amount of $16,457.00, thereby
increasing the overall cost of the contract from $3,983,182.25 to $3,999,638.28. This change
modification was required due to the General Contractor painting over the existing flood
alarm float switch in the basement of the GAC/AQOP building, the existing flow meter
transmitters were damaged when the basement flooded. After discussion, and upon motion
duly made and seconded it was

RESOLVED that the Commissioners approve Contract Modification No. 24 from
Bensin Contracting Inc. for Contract No. C6-21 1,4-Dioxane & PFOA Treatment at Kirby
Lane, Plumbing Construction in the amount of $16,457.00 thereby increasing the overall
cost of the contract from $3,983,182.25 to $3,999,639.25 to be charged to capital project
Account No. H-8397-011-2303 Kirby Lane AOP System.

VOTE BYES 2 NOES 0 ABSENTIONS 0
Commiissioner Abbate AYE

Commissioner Asmus AYE

Commissioner Beckerle ABSENT

Mr. Van Horn then presented to the Commissioners Contract Modification No. 25
from Bensin Contracting Inc. for Contract No. C6-21 1,4-Dioxane & PFOA Treatment at
Kirby Lane, Plumbing Construction for the replacement of the one (1) additional existing
flow meter transmitter in the amount of $5,590.00, thereby increasing the overall cost of the
contract from $3,999,639.25 to $4,008,229.25. This change modification was required due to
the General Contractor painting over the existing flood alarm float switch in the basement
of the GAC/AOP building, an additional existing flow meter transmitter for AOP Train 2 was
damaged when the basement flooded. After discussion, and upon motion duly made and
seconded it was

RESOLVED that the Commissioners approve Contract Modification No. 25 from
Bensin Contracting Inc. for Contract No. C6-21 1,4-Dioxane & PFOA Treatment at Kirby
Lane, Plumbing Construction in the amount of $5,590.00 thereby increasing the overall cost
of the contract from $3,999,639.25 to $4,008,229.25 to be charged to capital project Account
No. H-8397-011-2303 Kirby Lane AOP System.

VOTE AYES 2 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE

Commissioner Asmus AYE

Commissioner Beckerle ABSENT

Mzx. Van Horn then presented to the Commissioners Contract Modification No. 26
from Bensin Contracting Inc. for Contract No. C6-21 1,4-Diozane & PFOA Treatment at
Kirby Lane, Plumbing Construction for modifications required for piping outside of the
PTAS building in order for JWD to operate the Xirby Lane Facility during the peak pumping



season of 2023 in the amount of $123,142.00, thereby increasing the overall cost of the
contract from $4,005,229.25 to $4,128,371.28. These modifications were due to the delays
caused by the General Contractor, Stalco, which prevented the facility from operating as
intended during this time. The temporary piping modifications were designed by D&B and
installed by Bensin. The piping was then partially removed at the end of the 2023 pumping
season and the final piping installed in order for the facility to operate as intended. After
discussion, and upon motion duly made and seconded it was

RESOLVED that the Commissioners approve Contract Modification No. 26 from
Bensin Contracting Inc. for Contract No. C6-21 1,4-Dioxane & PFOA Treatment at Kirby
Lane, Plumbing Construction in the amount of $123,142.00 thereby increasing the overall
cost of the contract from $4,005,229.25 to $4,128,371.25 to be charged to capital project
Account No. H-8397-011-2303 Kirby Lane AOP System.

VOTE AYES 2 NQES 0 ABSENTIONS 0
Commissioner Abbate AYE

Commissioner Asmus AYE

Commissioner Beckerle ABSENT

4. Southwoods Road - New Well and Treatment Facility: D&B is working with the
Attorney to close out the Well Contract. D&B submitted the certification package
to NCDOH and is collecting their confirmatory samples. D&B has submitted a
proposal amendment for this project and noted that they and Mr. Carman are
working with Layne to recover the cost of these additional engineering fees via a
decrease to their contract. No proposed contract modifications at this time.

Mr. Van Horn then presented to the Commissioners a proposal amendment for
additional engineering services from D&B Engineers and Architects D.P.C. for the
Treatment Facilities for New Well at Southwoods Road Site in the not to exceed amount of
$50,000.00 thereby amending their current approved fee for bidding/construction services
plus part-time ingpection & start-up assistance from $425,000.00 to $475,000.00. The project
has been delayed by the well drilling contractor (Llayne) under the well construction
project at the site and required additional coordination with both Layne and the treatment
facility Contractors to progress the work. These issues were clearly delineated in D&B’s
letter to Layne, dated May 279, 2028, After discussion, and upon motion duly made and
seconded it was

RESOLVED that the Commissioners approve D&B’s proposal amendment for the
Treatment Facilities for New Well at Southwoods Road Site in the amount of $50,000.00
thereby amending their current approved fee from $425,000.00 to $475,000.00 to be
charged to Capital Project Account No. H-8397-013-2302 New Well No. 33 at Southwoods
Road.

VOTE AYES: 2 NOES: 0 ABSTENTIONS: 0



Commissioner Abbate BAYE
Commissioner Asmus AYE
Commissioner Beckerle ABSENT

5. PTAS at the Wheatley Rd. Site (Well 6 & 16): The generator will be tested on
September 17, If it appears to be operating correctly, the manufacturer startup,
testing, certification and training will be scheduled. D&B and JWD met with the
Contractor and their bonding company regarding the continued delays. No
proposed contract modifications at this time.

6. Split Rock Tank Booster Station: Final commissioning, shake out and start up are
continuing. No proposed contract modifications at this time.

7. Pump Rehabilitation Projects:
- 'Well 26: Contract close out is underway.
- Well 30: D&B has requested a schedule from the Contractor.
-  Well 3: Contract close out is underway.
- Kirby Booster Pumps: D&B has requested a schedule from the Contractor,
- Stone Hill Booster Pumps: D&B is reviewing shop drawings.
- Juneau Booster Pumps: D&B is reviewing shop drawings.

8. Convent Road Facility Architectural Improvements and Barn Roof Replacement:
Waiting for as-builts and O&Ms to close out.

9. Water Service Gooseneck Replacement: Bidding goal is October 2025 with
construction done by October 2027.

10. The Hunt Club Road Water Main Connection: D&B submitted the contract
documents to NCDOH. DOT coordination is ongoing.

11.Treatment at Wells 18, 19 & 29: D&B is working on the BODR for the revised
scope of work.

12.Juneau Pump Station Improvements: Contractor is working on the punch list.
Generator startup and testing was performed on September 11% and passed.

13.Jericho Tank Rehabilitation: The Contractor has mobilized to prepare for the tank
to be removed from service on October 13, 2025. An onsite meeting will be held
with the contractor over the next week. No proposed contract modifications at
this time, some pending.

14. GIS Improvements: D&B is preparing an instruction manual for JWD staff.



15. Wheatley Crading and Paving: Punch list work has been completed. Contract
close out is underway. No proposed contract modifications at this time.

16. Exemption Reporting: The last report is due on October 10%. The exemption
expired on August 25,

17, Sugar Toms Lane Water Main replacement: The Notice to Proceed has been
issued and the preconstruction meeting was held on September 12%,

18.PFAS Treatment at Wells 23: D&B is working with JWD to develop the scope and a
cost estimate to add AOP freatment to the project.

19.PFAS Treatment at Wells 27 & 28: D&B will submit a draft proposal to JWD for
review next week.

20.LIU Post Distribution Mapping: D&B sent a draft proposal for review for assisting
the District with mapping of JWD and LIU Post water mains.

21. Grant Funding Opportunities:
a. Waiting for response to BIL applications submitted on May 30, 2025.
b. D&B submitted WIIA applications prior to the deadline of September 12,
2028.

22.Valentine Lane Water Main: D&B is addressing JWD comments on the initial draft
drawings. Wetlands delineations have been completed. D&B is scheduling the
survey work to prepare the required NYSDEC permit application.

23. Merry Lane Piping Modifications: D&B has started the design work.

24. Muttontown Pressure Zone: D&B is performing initial model runs to identify
potential pressure zone boundaries for evaluation. A follow up meeting will be
scheduled in early October

Status of Proposed Development Projects — Engineers Report

1. Woodbury Hills: Contract documents have been approved by NCDOH. A
Developer Agreement has been sent to the developer. A bid date will be
established after payment is received.

2. Silver Path Estates Subdivision: JWD has requested initial title search from CCI.
D&B is looking at Muttontown Pressure Zone alternatives before estimating the
development’s percentage of demand.

3. Farnum Subdivision: Waiting for more information related to adjacent properties
and the potential for an easement to look at the proposed water main.



4, Grandville Gardens Subdivision: JWD has requested initial title search from CCIL
No action required unless developer makes a request for further evaluation of
water availability.

5. TOB Miller Place Water Main Extension: The Town has indicated that this project
is on hold.

6. Bhooma Subdivision: Waiting for initial application fee of $2,500.00 due to the
District.

1. Country Club Developers: D&B is working with JWD to address developer’s
request for easement modifications. Marc Underberg has agreed to pay
additional costs.

8. Whitney Estates: JWD has requested initial title search from CCI. D&B did not
submit a proposal for the watermain design as they require more information
from the developer.

9. 2340 Cedar Swamp: Waiting for initial application fee of $2,500.00 due to the
District.

The Board of Commissioners went into executive session at 9:19 AM to discuss legal
and personnel matters and re-entered at 9:30 AM with no action taken.

Mzr. Logan reported that all analysis of wells and bacteriological sampling for the
period of September 3, 2025, to September 16, 20258, had been completed and all were
within state and federal standards.

Mr, Logan presented to the Commissioners a proposal for AOP Assistance Services
from Mz, Joseph Todaro, P.E. Vice President of H2M architects + engineers for their review.
In his proposal Mr. Todaro explains that H2M is pleased to provide advisory support and
phone consultations at no cost, as part of their ongoing commitment to supporting the water
industry and the Jericho Water District. If more extensive discussions and site visits for
troubleshooting are required, site visits will be billed at an hourly rate of $210.00 for Jim
Muskopf or Andrew Manfredi, which is less than their approved rate schedule. The District
received an invoice in the amount of $1,170.00 for the services to date, which Mr. Logan
deemed accurate and reasonable. After discussion and upon motion duly made and
seconded it was

RESOLVED that the Commissioners approve the proposal from H2M architects +
engineers for AOP Assistance Services as well as payment of the $1,170.00 for services
received to date to be charged to Operating Account No. A-8340-000-4430 Engineering
Services. A blanket purchase order will be set up in the amount of $5,000.00 to utilize these
services for the remainder of 2025.



VOTE AYES: 2 NOES: 0 ABSTENTIONS: 0

Commissioner Abbate AYE
Commissioner Asmus AYE
Commissioner Beckerle ABSENT

Mr. Logan informed the Commissioners that he would like to utilize Nassau BOCES
Contract No. 25/26-009 for Tree Maintenance and Removal Services. Miss Cannon
indicated that the District utilized the previous contract with Nassau BOCES and it proved to
be cost effective and efficient. Since the previous contract has been rebid, the bid has a
participation fee of $475.00. After discussion, the Commissioners authorized participation
in the Nassau County BOCES Contract No. 25/26-009 for Tree Maintenance and Removal
Services and passed the following resolution:

JERICHO WATER DISTRICT RESOLUTION FOR THE PURPOSE OF
PARTICIPATING IN A COOPERTIVE BID COORDINATED BY
THE BOARD OF COOPERATIVE EDUCATION SERVICES OF NASSAU COUNTY
FOR
Tree and Maintenance Removal Services
Commodity: 25/26-009

WHEREAS, Board of the Jericho Water District, of New York State (the “Water District™)
wishes to participate in a Cooperative Bidding Program conducted by The Board of
Cooperative Educational Services of Nassau County (“Nassau BOCES”) for the purchase of
various commodities and/or services as authorized by and in accordance with the
Education Law and General Municipal Law, Section 118-0; and

WHEREAS, the District, more particularly, wished to participate in the joint cooperative
bid for Tree and Maintenance Removal Services; and

NOW THEREFORE, BE IT RESOLVED that the Water District hereby appoints Nassau
BOCES as its representative and agent in all matters related to the Cooperative Bidding
Program, including but not limited to responsibility for drafting of specifications,
advertising for bids, accepting and opening bids, tabulating bids, reporting the results to
the School District and making recommendations thereon, and

BE IT FURTHER RESOVLED that Nassau BOCES is hereby authorized to award
cooperative bids on behalf of the Water District to the bidder deemed to be the lowest
responsible bidder meeting the bid specifications and otherwise complying with Article &-
A of the General Municipal Law of the State of New York relating to public bids and
contracts and to enter into contracts for the purchase of the commodities and/or services as
authorized herein, and



BE IT FURTHER RESOLVED, that the Water District hereby authorizes its School Business
Administrator or his/her designee on behalf of the Water District to participate in
cooperative bidding conducted by Nassau BOCES and if requested to furnish Nassau
BOCES an estimated minimum number of units that will be purchased and such other
documents and information which may be reasonably necessary or useful in conducting
the Cooperative Bidding Program, and

BE IT FURTHER RESOLVED, that the Water District agrees to assume its equitable share
of the administrative costs of the cooperative bidding program and all of its obligations and
responsibilities pursuant to any contract that may be awarded by Nassau BOCES on behalf
of the School District.

VOTE BAYES 2 NOES 0 BABSENTIONS 0
Commissioner Abbate AYE

Commissioner Asmus AYE

Commissioner Beckerle ABSENT

Mr. Logan requested authorization from the Commissioners fo utilize Nassau BOCES
Contract No. 25/26-009 for Tree Maintenance and Removal Services with Crane’s Tree &
Shrub Service, Inc. in the amount of $22,157.00 for tree maintenance at the District’s
Headquarters location. After discussion, and upon motion duly made and seconded, it was

RESOLVED that the Commissioners approve the proposal from Crane’s Tree & Shrub
Service, Inc. in the amount of $22,157.00 for Tree Maintenance and Removal Services to be
charged to Operating Account No. A-8340-000-2104 Land Improvements. It was

FURTHER RESOVED that the Commissioners authorize a budget transfer of $9,000.00
from Operating Account No, A-8330-000-4690 Carbon Replacement to A-8340-000-2104
Land Improvements to cover the cost of the tree work.

VOTE AYES 2 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE

Commissioner Asmus AYFE

Commissioner Beckerle ABSENT

Mr. Logan then informed the Commissioners, as part of this year’s operating budget,
he had planned to replace light fixtures throughout the main office building. The District
will be purchasing the lighting through Grainger under Suffolk County Contract No. ICES-
102022A7 and the labor for installation of the lighting will be completed under JWD
Contract No. G7-23 Requirements Contract for Electrical Maintenance and Repair Work
with Bensin Contracting. Miss Cannon indicated that preliminary estimates would recuire a
budget transfer to fund the entire cost of the project. After discussion, and upon motion
duly made and seconded it was



RESOLVED that the Commissioners authorize a budget transfer in the amount of
$12,000.00 from Operating Account No. A-8340-000-2303 Well Improvements to Operating
Account No. A-8340-000-2102 Building Improvements.

VOTE AYES 2 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE

Comurissioner Asmus BAYE

Commissioner Beckerle ABSENT

Miss Cannon then presented and reviewed with the Commissioners a Cash
Balance/Cash Deposit report as of September 15, 2025. After discussion, the report was
ordered filed.

Miss Cannon then presented and reviewed with the Commissioners a Purchase
Order by Expense Account Report listing all purchase orders issued between September
3, 20258, and September 15, 2025. After discussion, the report was ordered filed.

Miss Cannon then presented and reviewed with the Commissioners the Budget to
Actual Reports for the month ended August 31, 2028. After discussion, the report was
ordered filed.

Miss Cannon then requested the Commissioners authorize the following budget
transfer(s):

To fund Storage Tank Permit Renewals for 2025 (nunc pro tunc)
A-8340-000-4740 Health Department Permits $7,500.00
A-8330-000-4690 Carbon Replacement ($7,500.00)

After discussion, and upon motion duly made and seconded, the Commissioners
authorized the budget transfer(s).

VOTE BAYES: 2 NOES: 0 ABSTENTIONS: 0
Commissioner Abbate AYE

Commissioner Asmus AYE

Commissioner Beckerle ABSENT

Miss Cannon informed the Commissioners that she had received a request from Mr.
John Alderson of Dean and Dean, PLLC requesting plans, specifications, work orders,
contracts and reports relating to the construction, repair and/or maintenance of the area
Route 28A including the intersection of Wolver Hollow Road and including 1000 feet in all
directions of said intersection from 1/1/2020 to presents, Miss Cannon sent Mz, Alderson a
letter acknowledging receipt of his FOIL request within five (8) days of receipt of his



request as required under Section 89 (3) of the Freedom of Information Law, stating that his
request will be granted or denied, (in whole or part), within approximately thirty (30) days.
The request was forwarded to counsel and the District’s insurance company for a response.

Miss Cannon then presented to the Commissioners a schedule of consumer accounts
with unpaid balances as of May 31#, 2028, in the amount of $494,830.76. As required the list
was forwarded to the Town of Oyster Bay, Town of North Hempstead, and the Nassau
County Assessor’s Office for the inclusion on the 2025/2026 Tax Roll. In addition, it will be
uploaded into the Nassau County’s Direct Assessment Portal. After discussion, the report
was ordered filed.

Miss Cannon informed the Commissioners that the Town of Oyster Bay Budget
Hearing has been scheduled for October 21, 2028 at 10:00 AM and 7:00PM. '

Miss Cannon then informed the Commissioners that the New York State and Local
Retirement System released the employer contribution rates for 2027. The Jericho Watex
District’s proposed 2026 budget included a 15% increase in NYS Retirement contributions.
The rates came in at an average of 10% increase across all tiers and costs are projected to
be under budget by approximately $28,000.

A discussion was held regarding the procedures for the upcoming District Election
for Commissioner scheduled for Tuesday, December 9%, 2028. Voters will enter through
the side door of the headquarters building, will stop at three stations (check in, receive
ballot, cast ballot) and leave out of the main lobby door. After discussion and upon motion
duly made and seconded the following resolution was presented:

RESOLUTION REGARDING THE 2025 ANNUAL ELECTION

WHEREAS, Section 213-a. of the Town Law provides for a system of registration for
Water District Elections, and

WHEREAS, a register of eligible water district voters must be prepared prior to
Water District Elections, and

WHEREAS, such register shall be prepared from the names of people who have
registered-with-the Nassau County Board of Elections.

BE IT RESOLVED that the voter registration books and records of the Nassau
County Board of Elections prepared by it for use in the District’s said annual elections shall
constitute the Register of Voters of the Jericho Water District for use at the District’s said
election on Tuesday, December 9th, 2025, and

BE IT FURTHER RESOLVED that the Chairperson of the Election and each Election

Inspector and Ballot Clerk be compensated for their respective services in preparing the
Voters Registration Register and annual attendance at the Annual Election.
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BE IT FURTHER RESOLVED that should the Chairperson or any Inspector and
Ballot Clerk be unable or refuse to assume or perform his or her duties, then the Board of
Water Commissioners may provide for an alternate Chairperson or Inspector and Ballot
Clerk who shall assume the office of Chairperson or Inspector and Ballot Clerk, and

BE IT FURTHER RESOLVED that the Board of Water Commissioners may provide
for any clerical help which they may deem necessary, and such clerical help, if any, shall
perform their duties under the direction and control of the Chairperson and Inspectors of
Election.

BE IT FURTHER RESOLVED that pursuant to Article 13, Section 212 of the Town
Law, an election of the Jericho Water District will be held at the Water District’s
headquarters, 128 Convent Road, Syosset, New York, on Tuesday, December 9%, 2025
between the hours of 4:00 p.m. and 9:00 p.m. for the purpose of electing one Water
Commissioner for a term of three (3) years beginning on January 1, 2026 and ending on
December 31, 2028, and

BE IT FURTHER RESOLVED that the following persons shall be entitled to vote for
Water Commissioner at the aforesaid election: a person who shall have been registered to
vote with the Nassau County Board of Elections and whose name has been placed on the
District’s Register pursuant to Section 213-a of the Town Law and who shall have resided in
the Jericho Water District for at least thirty (30) days next preceding said election to be
held on Tuesday, December 9, 2025, and

BE IT FURTHER RESOLVED that pursuant to Section 215(20) of the Town Law,
candidates for the office of Water Commissioners shall file their names and nominations in
petition form with the Secretary of the Board of Water Commissioners of the Jericho Water
District at its headquarters at 128 Convent Road, Syosset, New York no later than the close
of business at 4:00 p.m. on or before Friday, November 7th, 2025 and that such nomination
petitions must be subscribed by at least twenty-five (25) registered voters of the Jericho
Water District, and

BE IT FURTHER RESOLVED that a legal notice to the registered voters and
residents of the Jericho Water District setting forth this Resolution be published one time in
the official newspapers of the Jericho Water District; posted on the websites of the District
and. the Town of Oyster Bay; placed on the signboard of the Town; and conspicuously
posted in three or more public locations within the District.

The foregoing Resolution was duly moved and seconded, and the following vote was cast:

VOTE AYES 2 NOES 0 ABSENTIONS 0
Commissioner Abbate AYE
Commissioner Asmus AYE

Commissioner Beckerle ABSENT
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Miss. Cannon reported that she filed the required 2026 NYS Tax Cap Cormpliance
form with the Office of the State Comptroller.

The pending agenda items list was read, discussed, and filed.

The following claims were then audited and approved for payment: General Fund
#29773 to #29817 and Construction Fund #2834 to #2838.

There being no further business, the meeting was, upon motion, duly made,

seconded, and adjourned.

Secretary
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